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BI-WEEKLY PROGRESS REPORT NO.2 (JULY 21-AUGUST 3, 2010) 
STANDARD CHLORINE CHEMICAL CO. INC. SITE REMOVAL ACTION 

KEARNY, NEW JERSEY. 

I. Actions Taken Toward Achieving Compliance With the Agreement and Order 
During the Reporting Period 

Procurement activities continued. Some unanticipated issues have been encountered in resolving 
certain union labor issues. However, the Project Contractor has been working diligently to 
resolve the issues. At this time, these issues are not anticipated to adversely affect the work or 
schedule .. 

II. Actions which are Scheduled for the Next Reporting Period (August 4, 2010 through 
August 17, 2010) · 

Procurement and mobilization activities are anticipated to be completed. 

III. Other Information Relating to the Progress of the Work 

The Project Coordinator, on behalf of the Respondents, will notify EPA of its selected 
subcontractor who will perform the construction activities required by the Removal Order. 

IV. Schedule Considerations 

The project is approximately 5% complete. No delays have occurred or are anticipated. The 
current Project Schedule is provided as Attachment A. 
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ATTACHMENT A 
PROJECT SCHEDULE 
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PROJECT SCHEDULE 
WORK PLAN FOR CLOSURE OF BUILDING OPENINGS 

STANDARD CHLORINE CHEMICAL CO. SITE 
KEARNY, NEW JERSEY 
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